

State of Wisconsin/Department of Transportation
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: June 30, 2008

Program: SPR-0010(36) FFY99	Part: II Research and Development
Project Title: Model Planning Approaches for Freight Administrative Contact: Jason Bittner WisDOT Technical Contact: Sandy Beaupre Approved by COR/Steering Committee: \$43,000 Project Investigator (agency & contact): Jessica Guo, University of Wisconsin - Madison	Project ID: MVFC 03 Sponsor: MVFC Pooled Fund Approved Starting Date: 2/1/07 Approved Ending Date: 8/30/08

Description:

1. Review and summarize federal guidance and requirements on freight planning at the state and MPO levels.
2. Review existing publications on successful practices of freight planning within MPOs and state agencies.
3. Develop and audio Power Point presentation on the federal guidance and requirements for freight planning.
4. Develop interview questions and an online questionnaire.
5. Conduct telephone interviews and execute the online survey.
6. Create a document summarizing the findings of the interviews and online survey.
7. Develop Power Point presentations based on the findings of the online survey and interviews.
8. Based on the outcomes of tasks 2 and 6, identify four organizations that have been most successful in addressing the freight planning challenges faced by the planning agencies in the MVFC region, prepare questions for face-to-face interviews, and then conduct on-site interviews.
9. Develop a guidebook to describe current practices among the MVC agencies and recommend effective freight planning tools and strategies for state DOTs and MPOs.
10. Develop audio Power Point presentations that provide an overview of the guidebook.

Total study budget	Expenditures for current quarter	Total Expenditures to date	Percent Complete
\$43,000			95%

Progress This Quarter:

(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

A new end date of August 30, 2008, has been approved.

The research team has completed a draft of the draft Guidebook (Task 9) and will be sending it out for the oversight committee's review. Audio Power Points that provide an overview of the guidebook are being finalized (Task 10).

Work Next Quarter:

- To finalize the freight planning guidebook and accompanying Power Point presentations based on oversight committee's comments.

Circumstances affecting progress/budget:

Gantt Chart:

Task/Month	2007												2008						
	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A
1. Review and summarize Federal guidelines	X	X																	
2. Literature review and draft survey	X	X																	
3. Prepare audio PowerPoint on Federal guidelines							X												
4. Prepare interview questions and survey tool			X	X	X														
5. Conduct telephone interviews and on-line survey				X	X	X	X	X											
6. Summarize interview and survey findings; define course focus and draft outline of guidebook.						X	X	X	X	X	X								
7. Prepare PowerPoint presentation on findings								X	X	X	X								
8. Prepare and visit planning agencies								X	X	X	X	X							
9. Write guidebook									X	X	X	X	X	X	X	X	X	X	X
10. Prepare audio PowerPoint on guidebook													X	X	X	X	X	X	X

X – completed

X – to be completed / continued