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Description: Develop a regional position relative to freight for reauthorization. 
 

  Total study budget   Expenditures for current 
quarter 

   Total Expenditures to 
date 

Percent Complete 

53,250 -0- -0- 65% 

 
Progress This Quarter: The project made significant progress in this quarter: 

• A project committee and liaisons to the regional policy group were defined 
• Three teleconferences were held with the project committee 
• Summaries of the AASHTO, ARTBA, AAR, and Chamber positions were developed 
• Issue papers and background materials were developed on five specific issues 
• A two day meeting of the committee and liaisons was held to define regional positions 
• Regional positions were found on all the issues 

 
Work Next Quarter: Over the next quarter: 

• Positions will be documented 
• Positions will be reviewed by the states and revised as needed 
• Information will be collected on projects that might be forthcoming under the recommended freight program 
• Out reach materials will be developed for review 
• Positions and materials will be approved by the states 
• A workshop, which will be held at the MVFC annual meeting in April will be developed 

 
 
 
 
Circumstances affecting progress/budget:   
Much of the effort in the project has been accomplished by a CFIRE staff person, whose time has not bee charged to the project. 
Therefore, project costs do not reflect the overall progress. 
 
 



Gantt Chart: 
 
 
 

 
 
 

Based on this schedule, the 
project is about 2 weeks 
behind schedule. It will be 
completed on time. 
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