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Description:  
 

  Total study budget     Expenditures for current 
quarter 

     Total Expenditures to 
date 

Percent Complete 

$53,250 $9,315 $9,315 70% 

 
Progress This Quarter: 
 Positions were documented. 
Revised materials have been sent to states for a second review.  
 
 
 
Work Next Quarter: 
• Positions will be reviewed by the states and revised as needed  
• Information will be collected on projects that might be forthcoming under the recommended freight program  
• Out reach materials will be developed for review  
• Positions and materials will be approved by the states  
• A virtual workshop will be developed  
 
Circumstances affecting progress/budget:  
 Much of the effort in the project has been accomplished by a CFIRE staff person, whose time has not bee charged to the project. 
Therefore, project costs do not reflect the overall progress. We have had major delays oin the part of state staff in reviewing materials. As 
of this date only five of the ten states have responded to a 2/23 deadline. 
 
 



Gantt Chart: 
 
 

 
 
 

The project is now (4/1) 
about two months behind, 
due largely to the inability of 
the states to review and 
comment on draft materials. 
It will still be done within 
schedule. 
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