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Description:  

 

This project will use alternative methods to develop information on the flow of commodities through the region. Part one will 

develop two commodities in depth with narratives and illustrations to demonstrate the importance of efficient transportation to 

the industry along with some of the issues that influence the decisions made by shippers and carriers as they move product. Part 

two will use the approach of disaggregating Freight Analysis Framework information and assigning the commodities to routes. 

Part three will develop a micro-simulations of commodities based on freight volume, economic activity and probabilities. Since 

this application will take it to new levels, only four commodities will be analyzed under this project. With successful 

demonstration, the technique might be expanded in future work.  

Major Tasks:

 

 

  Total study budget 

 

    Expenditures for current quarter      Total Expenditures to date Percent Complete 

$173,521 0 0 50% 

 

Progress This Quarter: 

(Includes project committee mtgs, work plan status, contract status, significant progress, etc.) 

Contract was fully executed on August 6, 2009, though researchers were able to accommodate contract delays and make progress 

on each task. 

 

Work Next Quarter: 

Continued progress on each task and sub-task 

Draft deliverable for Supply Chain Case Study (Part 1A-Mark Vonderembse – University of Toledo) will be ready for review by 

September 30, 2009.  

All other parts are progressing as scheduled. 
 

Circumstances affecting progress/budget: 



Gantt Chart:      


