
 

 

State of Wisconsin/Department of Transportation 
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: December 31, 2009 

 

Program:  SPR-0010(36) FFY99 Part: II Research and Development 

  

Project Title: Transportation Profiles for MVFC Commodities  Project ID: MVFC 10 

Administrative Contact: Greg Waidley  Sponsor: MVFC Pooled Fund 

WisDOT Technical Contact: Sandy Beaupre Approved Starting Date: Jan. 1, 2009 

Approved by COR/Steering Committee:  $173,521 Approved Ending Date: Sept. 30, 2011 

Project Investigator (agency & contact): Teresa Adams, University of Wisconsin - Madison 

 

Description:  

 

This project will use alternative methods to develop information on the flow of commodities through the region. Part one will 

develop two commodities in depth with narratives and illustrations to demonstrate the importance of efficient transportation to 

the industry along with some of the issues that influence the decisions made by shippers and carriers as they move product. Part 

two will use the approach of disaggregating Freight Analysis Framework information and assigning the commodities to routes. 

Part three will develop a micro-simulations of commodities based on freight volume, economic activity and probabilities. Since 

this application will take it to new levels, only four commodities will be analyzed under this project. With successful 

demonstration, the technique might be expanded in future work.  

 

  Total study budget 

 

    Expenditures for current quarter      Total Expenditures to date Percent Complete 

$173,521 $35 $35 60% 

 

Progress This Quarter: 

The auto industry case study is complete. 

Work continues on the taconite case study. 

UIC and UT researchers are developing the tools to make the data available over the freightview system. 

The synthesis work continues with the gathering and analysis of materials on specific commodities and industries. 

Our advisory committee reviewed our efforts and offered response and ideas. 

 

Work Next Quarter: 

Finalize the taconite story. 

Finalize the UIC effort. 

Make the UIC data available over the UT Freightview tool. 

Continue synthesis effort. 

Begin thoughts on the final presentation of materials. 

More team meetings 

 

 

Circumstances affecting progress/budget: Time consumed by contracting procedures has delayed expenditure of funds. We will 

catch-up soon. The project should be complete by September.  

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Gantt Chart:      

Task/Month 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 

Team mtgs.                   

                   

Part 1                   

Research                    

Write stories                   

                   

Part 2                   

Economic data                   

Production 
estimation 

                  

O-D estimation                   

Microsimulation                   

Final report                   

                   

Part 3                   

Literature 
review 

                  

ID data sources                   

ID simulation                   

Dev probablistic                   

Dev simulation                    

Assemble data                   

Test concept                   

Document                    

                   

Summary 
Report 

                  

Red indicates changes from original schedule. We are slightly behind schedule, but will complete on time 

Year End July 1, 2010 


