

**State of Wisconsin/Department of Transportation**  
**RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: September 30, 2007**

<b>Program: SPR-0010(36) FFY99</b>	<b>Part: II Research and Development</b>
<b>Project Title:</b> 2007 Regional Freight Workshop and Meetings <b>Administrative Contact:</b> Jason Bittner <b>WisDOT Technical Contact:</b> Sandy Beaupre <b>Approved by COR/Steering Committee:</b> \$57,500 <b>Project Investigator (agency &amp; contact):</b> Teresa Adams, UW-Madison	<b>Project ID:</b> MVFC 01 <b>Sponsor:</b> CFIRE <b>Approved Starting Date:</b> 2/1/2007 <b>Approved Ending Date:</b> 10/31/2007

**Description:**

1. Identify Workshop data and location.
2. Develop an agenda
3. Put together white papers and other reading materials
4. Coordinate presentations
5. Hold Workshop

<b>Total study budget</b>	<b>Expenditures for current quarter</b>	<b>Total Expenditures to date</b>	<b>Percent Complete</b>
<b>\$57,500</b>	<b>\$16,655</b>	<b>\$33,725</b>	<b>95%</b>

**Progress This Quarter:**

(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

Working to close out project.

**Work Next Quarter:**

Close out project.

**Circumstances affecting progress/budget:**

None

