

**State of Wisconsin/Department of Transportation**  
**RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: September 30, 2007**

<b>Program: SPR-0010(36) FFY99</b>	<b>Part: II Research and Development</b>
<b>Project Title:</b> Logistics for the Public Sector Training Course	<b>Project ID:</b> MVFC 02
<b>Administrative Contact:</b> Jason Bittner	<b>Sponsor:</b> MVFC Pooled Fund
<b>WisDOT Technical Contact:</b> Sandy Beaupre	<b>Approved Starting Date:</b> 3/1/2007
<b>Approved by COR/Steering Committee:</b>	<b>Approved Ending Date:</b> 6/30/2008
<b>Project Investigator (agency &amp; contact):</b> T. Adams/X. Wang, UW-Madison	

**Description:**

1. Literature review
2. Conduct survey of select state DOT and MPO staff to determine level of logistics knowledge.
3. Develop focus and format for the class
4. Develop course materials
5. Offer course as a dry run
6. Finalize course
7. Offer final course materials and post to the web

Total Study Budget	Expenditures for Current Quarter	Total Expenditures to Date	Percent Complete
<b>\$36,500</b>	<b>\$5,541</b>	<b>\$30,318</b>	<b>85%</b>

**Progress This Quarter:**

(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

The project has been on schedule. The team has drafted lecture notes and narrated power point presentations. Four interviews have been conducted. Video clips are planned to insert into the online course offering.

**Work Next Quarter:**

The video clips are being edited. Within the first quarter of 2008, the course will be fully developed and finalized. Online modules will be offered. One or two additional interviewed is being considered to conduct to enrich the course materials.

**Circumstances affecting progress/budget:**

N/A.

**Gantt Chart:**