

**State of Wisconsin/Department of Transportation**  
**RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: March 31, 2008**

<b>Program: SPR-0010(36) FFY99</b>	<b>Part: II Research and Development</b>
<b>Project Title:</b> MVFC Logistics for the Public Sector Training Course	<b>Project ID:</b> MVFC 02
<b>Administrative Contact:</b> Jason Bittner	<b>Sponsor:</b> MVFC Pooled Fund
<b>WisDOT Technical Contact:</b> Ethan Johnson	<b>Approved Starting Date:</b> 3/1/2007
<b>Approved by COR/Steering Committee:</b> \$36,500	<b>Approved Ending Date:</b> 6/30/2008
<b>Project Investigator (agency &amp; contact):</b> Teresa Adams/Bruce Wang, UW-Madison	

**Description:**

Total study budget	Current FFY budget	Expenditures for current quarter	Total Expenditures to date	Percent Complete
<b>\$36,500</b>			<b>\$36,500</b>	<b>95%</b>

**Progress This Quarter:**

Finalized the powerpoint presentations, lecture notes, interface for online offering; made dry run; collected feedback.

**Work Next Quarter:**

Currently, a student is adding additional web feature for online feedback collection and online tracking of visits, which is not required in the original plan. Will compile materials into final report.

**Circumstances affecting progress/budget:**

[This work can be considered done now.]

**Gantt Chart:**