

**State of Wisconsin/Department of Transportation**  
**RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: December 31, 2009**

<b>Program: SPR-0010(36) FFY99</b>		<b>Part: II Research and Development</b>	
<b>Project Title:</b> Develop Regional Recommendations for Reauthorization		<b>Project ID:</b> MVFC 09	
<b>Administrative Contact:</b> Greg Waidley		<b>Sponsor:</b> MVFC Pooled Fund	
<b>WisDOT Technical Contact:</b> Beth Nachreiner		<b>Approved Starting Date:</b> 9/1/08	
<b>Approved by COR/Steering Committee:</b> \$53,250		<b>Approved Ending Date:</b> 12/31/2009; requested 31/31/2010.	
<b>Project Investigator (agency &amp; contact):</b> Teresa Adams, UW-Madison			

**Description:**

<b>Total study budget</b>	<b>Expenditures for current quarter</b>	<b>Total Expenditures to date</b>	<b>Percent Complete</b>
<b>\$53,250</b>	<b>\$1,130</b>	<b>\$40,181</b>	<b>95%</b>

**Progress This Quarter:**

- Project final report has been completed based on limited feedback received from Coalition.

**Work Next Quarter:**

- Final project report will be completed to conform with publication standards, printed, and delivered (and posted online).

**Circumstances affecting progress/budget:**

**Gantt Chart:**

<b>Task/Month</b>	<b>S</b>	<b>O</b>	<b>N</b>	<b>D</b>	<b>J</b>	<b>F</b>	<b>M</b>	<b>A</b>	<b>M</b>	<b>J</b>	<b>J</b>	<b>A</b>	<b>S</b>	<b>O</b>	<b>N</b>	<b>D</b>
Prepare and gain approval of a work plan	█															
Identify an advisory/working committee	█															
Identify liaisons with the MVC policy group		█														
Collect and synthesize materials		█														
Identify specific issues		█														
Develop short issue papers		█	█													
Convene the advisory/working/policy groups				█												
Document positions				█												
Share positions with the larger MVFC				█	█											
Modify positions as needed					█											
Share positions with the policy group					█											
Finalize positions						█										
Prepare supporting materials														█	█	█
Monitor the process							█	█	█	█	█	█	█	█	█	█
Revise positions as needed							█	█	█	█	█	█	█	█	█	█
Interact with MVC policy group	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
<b>Board Approval</b>																█

**Note: Red indicates added tasks and revised schedule.**