

State of Wisconsin/Department of Transportation
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: June 30, 2008

Program: SPR-0010(36) FFY99	Part: II Research and Development
Project Title: Use of AVL Technology to Optimize Transit Service Restoration Strategies	Project ID: MRUTC 08-09
Administrative Contact: Jason Bittner	Sponsor: MRUTC
WisDOT Technical Contact: John Corbin	Approved Starting Date: April 1, 2007
Approved by COR/Steering Committee:	Approved Ending Date: July 15, 2008
Project Investigator (agency & contact): Zhong-Ren Peng, University of Wisconsin-Milwaukee	

Description:

Total study budget	Current FFY budget	Expenditures for current quarter	Total Expenditures to date	Percent Complete
\$83,696	\$83,696			95%

Progress This Quarter:

(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

- Complete the final project report and delivered to Chicago Transit Authority for comments.

Work Next Quarter:

Revise and Complete the Final Report

Circumstances affecting progress/budget:

.

Gantt Chart:

	OCT	Dec	Jan	March	April	June
Literature Review	Complete					
Transit Agency Surveys	Complete					
Data Collection	Complete					
Field Observations	Complete					
Time Series Regression Analysis	Complete					
Pattern Analysis	Complete					
Recommendations				3/31	6/30	
Final Report					6/30	