

State of Wisconsin/Department of Transportation
RESEARCH PROGRESS REPORT FOR THE QUARTER ENDING: June 30, 2009

Program: SPR-0010(36) FFY99		Part: II Research and Development	
Project Title: MVFC Expanded Truck Parking		Project ID: MVFC 04	
Administrative Contact: Jason Bittner		Sponsor: MVFC Pooled Fund	
WisDOT Technical Contact: Dave Simon		Approved Starting Date: 11/1/07	
Approved by COR/Steering Committee: \$70,000		Approved Ending Date: 6/30/09	
Project Investigator (agency & contact): Teresa Adams, UW-Madison			

Description:

Total study budget	Expenditures for current quarter	Total Expenditures to date	Percent Complete
\$70,000	\$7,353	\$70,000	95%

Progress This Quarter:

- Compiled truck parking inventory database and worked on correlation analysis of the problem truck parking facilities and existing truck parking facilities.
- Addition of results from F2F and telephone interviews of people in trucking industry.
- Detailed geo-spatial analysis for the parking facilities along Wisconsin interstate and state highways.
- Completed project draft report with new geo-spatial and statistical results
- Received comments and revised report

Work Next Quarter:

- Report will be printed and delivered.

Circumstances affecting progress/budget:

none

Gantt Chart:

Task/Month	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Literature Review of Parking Management	done	done	done																	
Inventory designated parking facilities along MVFC freight corridors		done	done	done	done															
Develop an interactive GIS tool to determine ramp parking			done	done	done	done														
Survey of highway patrol on ramp parking							done	done	done											
Interview carriers to determine issues at certain locations								done	done	done	done	done	done	done	done	done				
Identify low cost strategies							done	done	done	done	done	done	done	done	done	done	done			
Re-fine ranking and evaluate strategies									done	done	done	done	done	done	done	done	done			
Overview of IT technologies for truck parking space utilization.		done	done	done	done	done	done	done	done	done	done	done	done	done	done	done	done			
Final report including recommendations												done	done	done	done	done	done	done	done	done

